

HDB Online Conversion

NeuroResearch Centers

May 2, 2021

<https://www.usaweightloss.com>

Project manager	Amy Gunthert
Project dates	Mar 15, 2021 - May 8, 2021
Completion	22%
Tasks	6
Resources	2

To convert a local access weight program database to an online platform.


Tasks

Name	Begin date	End date	Actual Hours	Estimated Hours
Diagram, Model, and Document Macros & Expressions <i>Reverse engineer the MS Access Database name HDB (Human Database)</i> <i>Figured out a shorter way to reverse engineer the project.</i> <i>- Don't focus on macros relating to MS Access database relation.</i> <i>- Focus on Expressions, charts, and raw data.</i> <i>Been figuring out dynamic charts.</i> <i>**No new work was completed on the week of March 22, 2021.</i> <i>Working on how to use dynamic charts and been database modeling how the RMBS will be setup. April 4, 2021</i> <i>Working on SQL Queries and how they impact charts. April 11, 2021</i> <i>April 18, 2021 - Finding how to manually get Bootstrap 4 with ASP.NET. Working on getting the DateTime Object working right with ASP.NET. Tweaked the 3NF Model of Tables. Troubleshooting Error Issues</i> <i>April 25, 2021 - Been building forms, data entry, and working with formulas to show where the patient currently stands to where they should be. Had some issues with getting the UPDATE command to work properly with SQL; however, resolved the issue.</i> <i>May 2, 2021 - Figured out how to save a SQL Query to a C# variable. With this, I'm able to plug in variables for equations. I got my first expression converted and working properly.</i>	3/15/21	4/2/21	50.25	96.0
Build Web page Layouts <i>Build Master Page</i> <i>Get Content Laid Out</i>	4/5/21	4/9/21	0.0	32.0
Build Security Roles, Connections, and Actions <i>Add various security roles and start structuring the website with the different roles.</i>	4/12/21	4/16/21	0.0	32.0
Section Website for Security Levels <i>Finish adding security to the pages.</i>	4/19/21	4/23/21	0.0	32.0
Build Utility Tools, Testing, Finish Documentation <i>Build BMI calculator, Metropolitan Table, Check for bugs, and have other people try the website to obtain feedback.</i>	4/26/21	4/30/21	0.0	32.0
Build and Deploy Server <i>Deploy server, make connection to Azure from server, and setup applications.</i>	5/3/21	5/7/21	0.0	32.0

Resources

Name	Default role
Jeremy Hinz	developer
Amy Gunthert	project manager

Gantt Chart



Resources Chart

